
ENGINEERING MANAGEMENT SUPPORT INC. 

7220 West Jefferson Avenue, Suite 406 
Lakewood, CO 80235 

Telephone (303) 940-3426 
Telecopier (303) 940-3422 

May 12, 2014 VIA: Electronic Mail 

U.S. Environmental Protection Agency 
Region VII SUPR/MOKS 
11201 Renner Boulevard 
Lenexa, KS 66219 

ATTENTION: Mr. Dan Gravatt 

SUBJECT: Monthly Progress Report - April 2014 
Removal Action - Preconstruction Work 
West Lake Landfill Superfund Site, Bridgeton, Missouri 

Dear Mr. Gravatt, 

On behalf of Bridgeton Landfill, LLC., and Rock Road Industries, Inc. (the 
"Respondents"), Engineering Management Support Inc. (EMSI) submits the attached 
progress report for the month of April 2014 as required by paragraph 34a of the 
Administrative Settlement Agreement and Order on Consent (ASAOC), EPA Docket No. 
CERCLA-07-2014-0002. If you have any questions or desire additional information 
related to this status report or any other aspect of the project, please do not hesitate to 
contact me. 

Brian Power - Bridgeton Landfill LLC 
Joe Benco - Republic Services, Inc. 
Jessie Merrigan - Lathrop & Gage 
Dan Feezor - Feezor Engineering 
Mike Bollenbacher - Auxier & Associates 
Michael Beaudoin - Civil & Environmental Consultants 

Sincerely, 
ENGINEERING MANAGEMENT SUPPORT, Inc. 

Distribution: 

Superfund 
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Monthly Status Report - April 2014 
Removal Action - Preconstruction Work 

West Lake Landfill Superfund Site 
Bridgeton, Missouri 

This status report has been prepared by Engineering Management Support Inc. (EMSI) on 
behalf of Bridgeton Landfill, LLC, and Rock Road Industries, Inc. for the Removal 
Action - Preconstruction Work at the West Lake Landfill Superfund Site as required by 
paragraph 34a of the Administrative Settlement Agreement and Order on Consent 
(ASAOC), EPA Docket No. CERCLA-07-2014-0002. The ASAOC was signed and 
became effective on April 16, 2014. 

1. Actions Undertaken During April 2014 

Project Planning 

Work was initiated on preparation of a Work Plan and a Health and Safety Plan for the 
preconstruction work. Work was also initiated toward preparation of a Bird Hazard 
Monitoring and Mitigation Plan and an Air Monitoring Sampling and Analysis Plan. 

Fieldwork - Sample Collection/Analysis 

None. 

Report Preparation 

None. 

Project Management 

None. 

Meetings 

None. 

Correspondence 

None. 
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2. Analytical Data Collected During This Reporting Period 

None. 

3. Work Scheduled to be Performed during May 2014 

Preparation of the Work Plan, Health and Safety Plan, Bird Hazard Monitoring and 
Mitigation Plan, and the Air Monitoring Sampling and Analysis Plan will be completed 
with the goal of submitting these plans to EPA on or before May 16, 2014. 

Subject to EPA approval of the plans, the following activities will be performed in May 
2014: 

• Work will be initiated towards identification of proposed areas for staging, 
management and relocation of waste materials that will be excavated in 
conjunction with construction of an isolation barrier between West Landfill 
Operable Unit-1 (OU-l), Area 1 and the adjacent permitted North Quarry Landfill. 

• Work will also be initiated toward clearing and preparation of access routes to the 
proposed air monitoring stations. Clearing of vegetation from a potential 
alignment for the isolation barrier and from proposed waste relocation areas will 
be performed in conjunction with construction of an isolation barrier. 

• Revisions to the Bird Hazard Monitoring and Mitigation Plan for Ongoing 
Landfill Work will be made, if and as necessary, to address EPA comments on the 
plan. 

• Revisions to the Air Monitoring Sampling and Analysis Plan will be made, if and 
as necessary, to address EPA comments on the plan. In addition, subject to EPA 
approval, work will be performed to identity potential access routes and routes for 
provision of electric power to the proposed air monitoring stations. The air 
monitoring station equipment will be ordered, and subject to receipt of EPA 
approval of the plan and receipt of the required equipment, work may be initiated 
towards installation of the air monitoring stations and associated equipment. 

• Subject to EPA approval, portable and fixed litter fencing equipment and 
materials will be ordered, and subject to receipt of EPA approval of the Work 
Plan and receipt of the required equipment and materials, work may be initiated 
towards placement and installation of the litter fencing. 

The schedules for the above actions will be set forth in the Work Plan which will be 
submitted to EPA on or before May 16, 2014. 
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4. Problems Encountered or Anticipated and Planned Resolutions 

No problems have been encountered or identified. 
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